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United States Environmental Protection Agency 

Region IX 

POLLUTION REPORT 

SFUND RECORDS CTR 

2367535 

Date: Thursday, June 09, 2005 

From: Robert Wise; OSC 

To: Peter Guria, ERS 

Sara Goldsmith, EPA ORC 

Ivania Brown, EPA ERS 

Peggy De La Torre, EPA PMD 

Sherry Fielding, EPA HQ 

Steven Jobn, EPA LA 

William Carter, USAO 

Victor Anderson, RHB 

Paul Benson, CVIED 

Geralyn Perlas, START 

Robert Greger, RHB 

Francisco Arcaute, EPA 

Ricbard Martyn, ERS 

Jobn Jaros, EPA ERS 

Paul CasaGrande, EPA PMD 

Barbara Lee, EPA ERS 

Mark Merchant, EPA PR 

Albeli Banos, EPA 

Peter Brierty, SBCOFD 

Edgar Bailey, RHB 

Kevin Smitb, CVIFD 

Caren Welcb, START 

Celeste Temple, ERS 

Subject: Termination of Fund Lead Activities and PRP Removal 

Activities 

Cbino Airport Radium Dial 

7000 Merrill Ave., Cbino, CA 

POLREPNo.: 4 

Reporting 05/10/2005 

Period: 06/09/2005 

Start Date: 

Mob Date: 

Completion 

Date: 

CERCLIS ID 

#: 

RCRIS ID #: 

3/10/2005 

3/10/2005 

Site #: 

D.O. #: 

Response 

Authority: 

Response Type: 

NPL Status: 

Incident 

Category: 

Contract # 

09MU 

CERCLA 

Emergency 

Non NPL 

Removal 

Action , 

Site Description 

See POLREP#!. 
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Current Activities 

On May 11, 2005, CERCLA funded removal activities at tke airport ceased 

and tke Ckino Airport took over all removal activities under a CERCLA 

UAO. EPA activities up to tke point consisted of filtering of tke air in 

Building A-465 to reduce tke radon concentrations. 

Tke Ckino Airport's contractor kas sukmitted work plans for approval to tke 

FOSC. Work plans for tke removal all radium containing materials arid 

surface contaminated okjects kas keen approved and is currently keing 

implemented. Tke Airport's contractor kas sukmitted a Final Status Survey 

Plan to tke FOSC. EPA kas provided comments kack to tke airport and is 

currently awaiting revisions. 

All materials kave keen removed from Building A-465, Hangar 11 and 

transferred to Building B-320, Hangar 12 for segregation and packaging for 

disposal. 

Planned Removal Actions 

Removal activities will ke conducted ky tke County of San Bernardino and 

will include: 

• Removal and disposal of all kazardous substances from kotk structures; 

• Decontamination of all impacted structures; 

• Final Status Survey pursuant to MARS SIM of all impacted structures, 

. air planes and otker items. 

Next Steps 

1. Approval of tke Final Status Survey plan 

2. Removal of all radiological materials from Building B-320. 

3. Decontamination of Building A-465. 

4. MARSSIM Final Status Survey of Building A-465 in its entirety. 

5. Segregation, packaging and disposal of all radium contaminated 

materials and surface contaminated okjects in Building B-320, Hang ar 

12.. 
6. Remove and dispose of all non-radioactive kazardous sukstances. 

7. MARSSIM Final Status Survey of Building B-320, Hang ar 12. 

Key Issues 

1. Approval of Final Status Survey Plan 

2. Release of red-tag at Building A-465. 
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Estimated Costs * 

Total To 0/ 
/o 

« Budgeted Date Remaining Remaining 

Extramural Costs 

Intramural Costs 

• 

Total Site Costs $0.00 $0.00 $0.00 0.00% 

* Tbe above accounting of expenditures is an estimate based on figures known 

to tbe OSC at tbe time tbis report was written. Tbe OSC does not necessarily 

receive specific figures on final payments made to any contractor(s). Otber 

financial data wbicb tbe OSC must rely upon may not be entirely up-to-date. 

Tbe cost accounting provided in tbis report does not necessarily represent an 

exact monetary figure wbicb tbe government may include in any claim for 

cost recovery. 

www.epaosc.net/Cbino_Aiport_Radium Dials 
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